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04/30/0812/31/07

05/31/09

12/30/09 04/30/1012/31/08

12/31/10

B/BX/BY Area

Tank Farms

Tri-Party Agreement Milestones

Waste Site Remediation

Groundwater Remediation

Risk Assessment & Feasibility Study “A” (MW-1)

A-2/A-21 Data Analysis

CW-5/SC-1 FS/PP Draft “B”

LW-2 FS/PP

UR-1 RI/FS/PP

Vadose Zone Model Group 2 RI Data Available

Vadose Zone Model Group 4 RI Data Available

Vadose Zone Model Group 6 RI Data Available

Vadose Zone Model Group 7 RI Data Available

CW-1 FS/PP Draft “B”

PW-2/PW-4 FS/PP

A/AX HRR

Report

RCRA Field Investigation (RFI) Report for Single Shell Tanks(SST)

Technology Screening Report for CMS

Drilling Planning

Drill up to 6 PO-1 Wells

2 Year Sampling of New Wells

PO-1 RI Phase I

Groundwater Monitoring

PO-1RI Phase II

Proposed Plan

ROD Support to EPA

PO-1 RI/FS Draft “A”

Tank Farms General

M-15-40DM-24-57M M-15-38B M-15-25C M-15-51
M-24-57P

M-15-43D
M-15-46B

M-15-00C

M-015-00C Complete all 200 Area non-Tank Farm OU site investigations under approved
work plan schedules through submittal of FS Reports and a recommended remedy(ies)

M-015-25C Submit a Remedial Investigation(RI) Phase II Report for the 200-PO-1 GW OU
M-015-38B Submit revised FS Report & revised Proposed Plan for 200-CW-1 to Ecology
M-015-40D Submit a revised FS report and revised PP for 200-Cw-5 OU to EPA
M-015-43D Submit the FS report and a recommended remedy(ies) for 200-PW-2 & 200-PW-4

OUs to Ecology
M-015-44B Submit 200-MW-1 OU FS report & PP to EPA
M-015-46B Submit the FS report and the recommended remedy for 200-LW-1 &

200-LW-2 OUs to Ecology
M-015-51 Submit a revised FS Report & PP for the 200BC Cribs & Trenches for the new OU

200-BC-1 to EPA
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RL-30 FH Activity

RL-40

River Corridor Contractor
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EM-21

EPA/Ecology

CERCLA Action Item

PNNL
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Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

?

CMS - Corrective Measures Study
EPA - Environmental Protection Agency
EM-
FS - Feasibility Study
HRR - High Resolution Resistivity
PP - Proposed Plan
RI - Remedial Investigation
ROD - Record of Decision
UPR - UnPlanned Release

Integrated River Corridor Working Schedule Second Quarter 2008

M-15-44B

?

Unfunded Activity

12/31/11

321

Updated: February 15, 2008 03:20 PM

1 Assumes 2 Offset wells at A-5 and A-30 Cribs 50’ to 200’ below top of water
plus up to 4 wells as needed from Phase 1 data needs evaluation.

1

M-024-57M Install a cumulative of 75 wells by 12/31/2007
M-024-57P Install a cumulative of 90 wells by 12/31/2008
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BC Cribs FS/PP

Planning

Airborne EM

RCC 100/300 Area Baseline Risk Assessment

3BC Cribs

Science & Technology

Integrated River Corridor Working Schedule Second Quarter 2008
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River Corridor
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RCC Long Term Stewardship Draft
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